
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:48 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 112 Date: 02-Mar-2013 Saturday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 10:00

Const Calendar Day: 271

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

cloudy, lite wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 2, 2013
Weather – partly cloudy, light wind, mild

Painting Suspender Rope – South Main Span
Pp48, NE rope was rinsed this morning. METS’ paint inspector, Rex Jones, inspected 2nd coat of zinc
primer repair for NE, NW and SE ropes. All ropes were accepted and ready for pegalink.
PP (Pegalink)RopeStartFinish Remark

48NE10351045Pegalink repair (2nd coat - entire rope)
NW, SEPegalink touch up (paint damage areas only)

Painting Suspender Rope – North Main Span
Painter did zinc primer touch up at pp56, 58 and 60. Washing crew did washing at pp62, 64 and 66.
METS’ inspector, Rex Jones, did SP1 inspection on pp62 and pp64 and both panel points were accepted.
PPRope(1st coat/2nd coat)Remark

56ALL1000/1400Zinc primer repair
58ALL1100/1500Zinc primer repair
60 ALL1130/1600Zinc primer repair

PPRopeSP1

62ALLaccepted by QA
64ALLaccepted by QA
66ALLpending for inspection

PP50, 52 and 54 are ready for pegalink. Painters need to rinse all ropes before applying pegalink.

Painting Suspender Rope – North Side Span
Painter applied gravel gray at pp40 bottom 15ft. Painters did DTM repair at various locations. Painters
removed plastic and cleaned up the bottom 4ft at pp40 to pp14.
Painters painted the suspender rope below the zinc button at pp14 to 20, and pp32 to 40. Painters also did
zinc repair at pp22 to 30. (See Victor P’s diary)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 112 Date: 02-Mar-2013 Saturday

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Sage Ray, Manuel Barrios, Jorge Diega, Richard Salcido, Daniel
Duran, (and washing crew)

Laraine’s Hour – 10 Hours OT - 0700 to 1730 (field 0800 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CHRIS MAZZAPainter 0.00 10.00 0.00 10.00

JORGE FLORESPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 10.00 0.00 10.00

LEON CIRNEYPainter 0.00 10.00 0.00 10.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 10.00 0.00 10.00

BRANDON GAYAPainter 0.00 10.00 0.00 10.00

SAGE RAYPainter 0.00 10.00 0.00 10.00

JORGE DIEGAPainter 0.00 10.00 0.00 10.00

DANIEL DURANPainter 0.00 10.00 0.00 10.00

MANUEL BARRIOSPainter 0.00 10.00 0.00 10.00
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